TOWN OF KINGSTON
SENIOR CENTER BUILDING COMMITTEE
MEETING MINUTES
MAY 23, 2007

1. The meeting was called to order at 7:03 p.m. by Chairman, Paul Gallagher.
Other members present were Muriel Boyce, Phil Burnham, Jack Burrey, Dave
Colter, and Ron Gleason. Absent was Linda Felix.

2. Paul referred back to the RFP requested of the BSC Group and why they had
failed to do what we had thought was requested of them. It seems we presented
them with a request and while we did mention certain parcels of land for them to
survey and determine other matters involved by map and lot numbers, we also
requested that they do the same for land beyond those lots further in and toward
the RR tracks but for whatever reason, there was a misunderstanding on this latter
part; and in fact their bill for services did not reflect having investigated the
additional lands, having been less than their original bid--(their bid of $19,600 vs.
a present bill for services in the amount of $12,295.98). It also reflected the
reason of the one other bidder - $34,200 - being that much higher believing they
did include the additional land in their bid. A Motion was made by Ron Gleason
and seconded by Jack Burrey to pay the full amount of the present BSC Group bill
for services rendered in the amount of $12,295.98 for the work they did do, not
including the land above as noted and it was so Voted. (A copy of this bill signed
for payment by all members present is attached to these minutes.)

3. Paul continued that he had a few items that he wished the Committee to
consider this evening. These items are:

1. Potential Sites - 2. Funding - 3. Requesting further direction from
the Board of Selectmen - 4. Reorganization of the SCBC itself - 5. The
Maple Street - Conant deal - 6. 1021 Kingston Place - 7. Reed
Community Center - 8. Opachinski Fields - 9. MacFarlane Farm land -
10. Other land that abuts the MacFarlane Farms property.

4. This discussion opened up by stating that the Board of Selectmen appointed
this Committee to ‘get this done’ - now over two and half years ago. We have all
tried to discuss when, where, and how it is going and at this point it was felt we
need to meet with the BOS to share what we have accomplished and where and
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when should we go from here to wrap this project up.

5. It was also felt that we should put out an RFP and see if someone would come
forward and offer us a piece of land. We also need to be ready if this should not
happen. Jack Burrey mentioned that as far as the work already done by the
Catlin Architectural firm, we could stand to lose some money if we do not move
forward but we could move ahead perhaps by changing the size of the building
and we might save some money in the size and the change of a site. But then it
was felt that we might wipe out any savings due to inflation over these 2+ years
even if we do make the building smaller. However, it was thought that costs may
not have gone up that much in this time span.

6. Dave Colter stated here that we have a piece of land out back from the
Municipal Office complex - sewer is available, referring to the piece of land that is
way in behind the present site and we could replicate the old site as well. Paul
was a bit hesitant on going this route because of the cost of the roads in and out of
this piece of land. But Dave felt that we could spend the same amount of money
trying to buy another piece of land. He also felt that one of the reasons we don’t
have a Senior Center, -or a Cell Tower-, is because we follow the rules to the letter
and we just continue to run into unnecessary roadblocks. Ron Gleason
emphasized that he felt Dave was referring only to the access road to this possible
new site near the RR tracks but we do still have an egress road down closer to the
Municipal Offices where we would have entered at the original thought-to-be site.
It was again confirmed that there was a sewer system available.

7. At this point, Paul went back to the discussion points mentioned above and
brought up the fact that the Maple Street - Conant project - was again in limbo and
maybe we should look at that. The clean up might not cost that much - we own
6.9 acres and the present Purchase and Sale Agreement is not going anywhere.
The present owner has noted that he also has other land there and it could end up
landlocked and he might end up having to sell both pieces.

8. On the 1021 Kingston Place area, Paul mentioned that there could be an
opportunity for an attractive piece of land up there located among some of the land
set aside for businesses. Thorndike Developers have offered to sell some of that
land to us - it being a ‘pad ready site’ but it could be 3 years out as far as being
ready. And then there is the big question of Mass. Highway and the “slip lane”
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endeavor, which could also take some time to complete and affects the project.

9. In discussions of the possibility of considering using the Reed Community
Center, it was quickly recognized that too much would be needed to be done to
bring this building into conformance, especially general access and handicap
accessible, as well as’street traffic being a problem.

10. As far as the Opachinski Fields, it was felt by the committee members that the
only land available is just too wet for building a Senior Center. :

11. On MacFarlane Farms, it was felt that it could be five years before the whole
project would be up for discussion, but did state that the BOS were working on it.
The Committee wondered if it would be possible that they might be willing to
separate 3+ acres off the present MacFarlane acreage for the Town to build a
Senior Center.

12. Paul mentioned that there was some additional land that abuts the MacFarlane
property on the corner of Pembroke and Grove Streets but further states that while
it is a ‘small’ piece it abuts the ‘big’ piece. What appears to be a driveway is
actually a piece of town-owned land.

13. Muriel Boyce mentioned that there is a piece of land up behind Town and
Country Mobile Homes and there might be a road from the old Mid-Cape Lumber
store to that piece of property and might even come through to Winthrop Street but
that wasn’t felt to be a good purchase.

14. To wind up this total discussion of possible sites for the Senior Center, it
seemed that the Committee came back to the land above and over toward the RR
tracks for our second choice as it seems to be the most viable - time wise - and it
has some cost saving amenities already in place, such as sewer and at least one
road available for access or egress. It was stated we need to get some of the Town
Boards to work with us. It was suggested that we go to the Conservation
Commission and we sit down with Gary Langenbach as Chairman and set forth
what we want to do and why, and how we keep coming back to this piece of land
mentioned above here and that we ask them to work with us to accomplish same
and then come back to us after they have had a chance to discuss it among the
whole Conservation Commission members. Dave Colter countered with “this is






